
Senior Leadership Team (SLT)
- Final approval of prioritized IT
project list
- Provide overall direction and
support for process
- Resolve financial issues for
high priority unfunded projects

"After Care" Team
- Monitors processes to
determine if effective and
meeting goals of task teams
-Suggests improvements/
alterations

Point people
- Enter ideas into tracking system
- Assist in ranking and prioritizing IT
projects
- Assist with getting IT projects through
process
- May provide business analysis or
project mgmt skills (especially if a
business analyst)

DoIT
- Participate in sifting process
- Provide time estimates for IT projects
- Review and comment on business plans
- Assist in development of draft list of
prioritized projects and related scheduling
- Assist with standardizing IT applications
across dept
- Provide some business analysis support

DES IT Project
Prioritization

DES Staff
- Generate IT ideas
- Contribute to business plan
specifications for a project
- Test applications

The "Sifters"
- Composed of Point people and
DoIT staff
- Review, sift in action categories,
and rank IT projects based on
criteria
- Develop draft list of prioritized
projects

DES Program IT Plans
- Provides planning direction for

IT development for a bureau/
group

- Provides sneak peek at
upcoming IT projects for DoIT

and DES planning
- Equalizes IT planning across

the dept.

IT Project Tracking System
- Track IT ideas and status

- Can hold project documents
which will aid in developing a

library of business plan
documents for easy access by

others

Lean Process
- Can be source of IT ideas

- All projects should incorporate
the ideals of Lean even if don't

go through formal Lean process

Business Plans
- Defines what will be

built and why
-Obtains sign off by affected

parties
- Assists staff in standardizing

applications and examining
alternatives

- contract between DES and
DoIT staff

The People

The Tools

DES IT Project Prioritization Process Oversight

IT Steering Committee
-Reviews and comments on draft
prioritized IT project list
- Reviews projects taking longer
than expected to determine next
steps
- Reviews list of projects for
dedicated resources to determine if
duplicative efforts etc.

DES Strategic Plan
- Can be source of IT ideas
- Provides direction for agency
and its IT resources

For more
information about

the process,
please see the
related SOPs.


